

2000 MEASURE A TRANSIT IMPROVEMENT PROGRAM

STATUS

Extend BART from Fremont through Milpitas to Downtown San Jose and the Santa Clara Caltrain Station

BART - Silicon Valley Program Development & Implementation

● BART - Silicon Valley Program Development & Implementation	Ongoing
✓ Warm Springs Extension (WSX) - VTA Share	Completed

BART - Silicon Valley Corridor Establishment and Maintenance

● Silicon Valley Corridor Establishment and Maintenance	Ongoing
---	---------

BART - Silicon Valley Extension

● Berryessa Extension Project (SVBX Phase I)	Construction
● Future Extension to Santa Clara (SVSX Phase II)	Under Development -Awaiting Funding
● Newhall Maintenance Facility	Under Development
● BART Core Systems Modifications	Construction

BART - Other Supporting Projects

● King Road Bus Rapid Transit	Ongoing
✓ Northern Light Rail Express	Completed
✓ Santa Clara Pocket Track	Completed
● BART Transit Integration Analysis & Improvements	Ongoing
● N. First St. Speed Improvements & First St./Tasman Ave. Modifications	Ongoing

Provide Connection from Mineta San Jose International Airport to BART, Caltrain and VTA Light Rail

● Mineta San Jose Airport People Mover	Ongoing
--	---------

Extend Light Rail from Downtown San Jose to The East Valley

✓ Downtown East Valley Planning & Conceptual Engineering	Completed
● Downtown East Valley Environmental & 90% CELR	Ongoing
✓ Capitol Expressway Light Rail - Pedestrian Improvements	Completed
✓ Capitol Expressway Light Rail - Eastridge Transit Center	Completed
● Capitol Expressway Light Rail Phase II: Light Rail to Eastridge	Ongoing

Low Floor Light Rail Vehicles

✓ Low Floor Light Rail Vehicles	Completed
---------------------------------	-----------

Improve Caltrain: Double Track to Gilroy & Electrify from Palo Alto to Gilroy

● Caltrain South County Capacity Improvements	Pending CA High Speed Rail (CAHSR)
● Caltrain Electrification/High Speed Rail	Ongoing
● Caltrain Electrification Early Investment Program (VTA Share)	Ongoing

Caltrain Service Upgrades

● Caltrain Service Upgrades	Ongoing
✓ Caltrain Improvement Plan	Completed
● Bike Sharing Pilot Project	Ongoing
● Caltrain Mountain View Parking Structure	Pending CAHSR
✓ Caltrain/Union Pacific Blossom Hill Pedestrian Grade Separation	Completed
✓ Caltrain Safety Enhancements	Design Complete; Pending CAHSR
✓ Santa Clara Station Pedestrian Underpass Extension	Completed
✓ Santa Clara & San Jose Diridon Station Upgrades	Completed

Palo Alto Intermodal Transit Center

● Palo Alto Intermodal Transit Center	Pending CA High Speed Rail
---------------------------------------	----------------------------

Improve Bus Service in Major Corridors

● Bus Rapid Transit Strategic Plan	Ongoing
✓ Highway-Based Bus Rapid Transit Alternatives Analysis	Completed
● Alum Rock/Santa Clara Bus Rapid Transit	Construction
● Stevens Creek Bus Rapid Transit	Planning - Awaiting Funding
● El Camino Real Bus Rapid Transit	Environmental - Awaiting Funding
● Procurement of 40 Bus Rapid Transit Buses	Ongoing
● Bus Rapid Transit Modifications - Chaboya & North Divisions	Ongoing
● Money Counting Facility Replacement	Closed - Not needed
● DeAnza College Transit Center Improvements	Ongoing
● Rapid 523 Bus Stop Improvements	Ongoing
● Stelling Road Bus Stop Improvement	Ongoing

Upgrade Altamont Commuter Express (ACE)

✓ Included in Santa Clara and San Jose Diridon Station Upgrade	Completed
--	-----------

Improve Highway 17 Express Bus Service

✓ Improve Highway 17 Express Bus Service	Completed
--	-----------

Connect Caltrain with Dumbarton Rail Corridor

● Dumbarton Rail Corridor	Inactive
---------------------------	----------

2000 MEASURE A TRANSIT IMPROVEMENT PROGRAM

STATUS

Purchase Zero-Emission Buses & Construct Service Facilities

✓ 3 Zero-Emission Bus Procurement	Completed
✓ Zero-Emission Bus Facility Improvements	Completed

Develop New LR Corridors

● New Rail Corridors Study	Ongoing
✓ Light Rail System Analysis	Completed
✓ Southern Light Rail Express	Completed
● Light Rail Transit Extension to Vasona Junction	Ongoing
● Winchester Light Rail Double Track & Platform Extension	Ongoing
● SR 85 Major Transit Investment Study	Ongoing

Fund Operating & Maintenance Costs for Increased Bus, Rail & Paratransit Service - Ongoing